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Local Plan 2034; options to progress

Recommendations

That Cabinet:

(a) notes the progress officers have made in their discussions with Oxfordshire County 
Council, Ministry of Housing, Communities and Local Government and Homes 
England on options to protect the Housing Infrastructure Fund (HIF) offer made to 
Oxfordshire County Council and infrastructure projects that could be delivered by 
it,

(b) considers the officer recommendation to progress with the submitted South 
Oxfordshire Local Plan 2034 through the examination process, Option A, 

(c) considers Options A, B and C, as set out in this report and recommends its 
preferred Option to Council.

Purpose of Report

1. To report to Councillors on the progress made in responding to the Council 
resolution of 18 July 2019 regarding the Housing and Infrastructure Fund (HIF) 
and to consider, having assessed the risks, which option to progress the Local 
Plan 2034. 

CONFIDENTIAL
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Corporate Objectives 

2. The emerging Local Plan contributes towards four of the Council’s six strategic 
objectives: 

 invest in the district’s future; 

 unlock the potential of Didcot;

 homes and jobs for everyone, and 

 build thriving communities.

Background

3.  At the Council meeting on 18 July 2019 it resolved to:

“(1) express its determination to maintain its housing land supply and avoid 
speculative development;

(2) express its continued support for the Housing and Infrastructure Fund (HIF) 
funding and infrastructure projects that could be delivered by it;

(3) ask officers to explore with Oxfordshire County Council, Homes England and 
the Ministry of Housing, Communities and Local Government options for 
protecting the HIF funding whilst enabling the council to address concerns 
about the current emerging Local Plan 2034 including (but not limited to) 
climate change issues, Oxford City’s unmet housing need, and to report back 
to Cabinet and Council;

(4) recognising that the Climate Change Emergency is all too real and is 
recognised to be of key and statutory importance under the Climate Change 
Act 2008 and the associated objective of “zero carbon by 2050”, express its 
wish to do all that it can to respond through the Local Plan process;

(5) agree that as soon as practicable, alongside satisfactory progress being made 
on resolving issues in the emerging Local Plan, work on a subsequent Local 
Plan shall commence, strengthening climate change considerations.”

UPDATE ON OFFICER ACTIONS

Background 

4. In March 2018, the Council and the other authorities in Oxfordshire signed the 
Oxfordshire Housing and Growth Deal (Deal).  This committed the Councils to 
support the delivery of 100,000 new homes across Oxfordshire between 2011 and 
2031.  In return, over a period of five years, Government offered £215m of funding; 
£150m for infrastructure projects, £60m for affordable housing, and £2.5m for the 
preparation of a Joint Statutory Spatial Plan and £2.5 for wider administrative 
costs associated with the Deal.  The Deal committed the Oxfordshire authorities to 
submitting outstanding local plans for examination by 1 April 2019 (South 
Oxfordshire & Oxford City).
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5. Paragraph 010 of the Guidance1 states that where a Deal is in place, it is 
appropriate for the Council to consider whether the Deal justifies uplifting our 
housing need beyond the standard method.  The emerging Local Plan considered 
that the Deal justified an uplift in need to 775 homes per annum (in line with the 
SHMA recommendations for South Oxfordshire).  

6. In March 2019, Oxfordshire County Council (OCC) was successful in bidding for 
£218 million of funding from the Government’s Housing and Infrastructure Fund 
(HIF).  It is intended this will contribute toward providing new infrastructure costing 
£234 million across South Oxfordshire and the Vale of White Horse districts.  OCC 
are finalising an agreement with Homes England (on behalf of Government) before 
they will secure any of the offered funding. The infrastructure projects that would 
be delivered by HIF are: 

 a Didcot Science Bridge on the A4130 – going over the railway line and Didcot 
A Power Station site and joining the A4130 Northern Perimeter Road;

 improvements to the A4130 from the Milton Interchange by making it a dual 
carriageway;

 a new river crossing at Culham; and,

 a bypass at Clifton Hampden.

7. These HIF schemes are identified in both South Oxfordshire and Vale of White 
Horse District Councils’ emerging Local Plans to enable and support the delivery 
of development growth across Southern Oxfordshire.  These schemes along with 
transport schemes identified through the Deal are intrinsically interlinked to each 
other and to some of the committed and planned housing development in the 
Didcot and Science Vale area, as set out in relevant local plans.  These funding 
streams are part of a wider highway strategy to support the delivery of housing 
growth but to also mitigate the impact of existing and approved developments. 

8. Officers have been working with colleagues from OCC since the outset of the 
preparation of the emerging Local Plan. This has enabled the assessment of 
transport and other infrastructure requirements arising from planned development. 
This has included joint working on transport evidence to both test the proposals in 
the emerging Local Plan and to determine what level of infrastructure would be 
necessary. This collaboration has informed policy requirements and supported the 
production of the Infrastructure Delivery Plan submitted with the emerging Local 
Plan to examination.

9. At each stage of the formal consultation process we have received detailed 
representations to the Local Plan from OCC. 

Summary of progress

10. In response to part 3 of the 18 July resolution the following summary provides 
progress in exploring options with Homes England, as at the time of writing this 
report;

1 Planning Practice Guidance – Housing Needs Assessment, Paragraph 010.  
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11. On 26 August 2019, the leader of the council received a letter (Appendix 13) from 
the Secretary of State for Housing, Communities and Local Government setting 
out his view that “the HIF is contingent on identified housing sites coming forward 
in an adopted Local Plan and, as the previous Housing Minister set out, the 
government expects progress on your Local Plan in order to access this funding”.  

12. In addition, in relation to the Deal, the Secretary of State stated that “should local 
decisions undermine that framework, the Government would be less inclined to 
provide local infrastructure funding, both now and in the future” (his underlining).

13. On 5 September 2019 senior officers and councillors met with the Director General 
for Decentralisation and Growth, from the Ministry of Housing, Communities and 
Local Government (MHCLG), to discuss issues relating to the emerging Local Plan 
and the linkages to HIF and the Deal.

14. Following a positive discussion with South Oxfordshire District Council, officers 
from MHCLG offered to explore what options may exist, recognising the current 
democratic timescales, pressures and the shared desire to maintain existing Deal 
commitments.  MHCLG officers have worked closely with council officers to look at 
ways that the ambitions can be achieved within the context of the HIF. A further 
letter (Appendix 18) following these discussions was received from the Director 
General for Decentralisation and Growth on 20 September 2019. It has become 
clear that the view of MHCLG, from meetings and letters of 26 August 2019 and 
20 September 2019, that their preference is that the emerging Local Plan should 
remain in examination. 

15. In the letter of 20 September 2019, it states that should the council choose to 
withdraw the plan “it would immediately put at risk the significant investment that 
the Government has made available to South Oxfordshire and the wider County, 
including jeopardising the £218m recently allocated through the HIF (Didcot 
Garden Town)”.  The letter also says, “this is because the funding is dependent on 
the delivery of specific sites”.

16. However, the letter of 20 September 2019 is less categoric in relation to the Deal 
compared to the HIF, stating that “withdrawing the plan will also undermine the 
wider ambitions and commitments of the Housing and Growth Deal and therefore 
potentially impact future investment to support ambitions either directly or as part 
of the Growth Deal of Oxford-Cambridge Arc.”

17. There is a milestone within the Deal that the Local Plan is submitted, however that 
whilst this milestone was viewed as achieved, it is not clear whether government 
would continue the Deal should the plan be withdrawn, either with or without South 
Oxfordshire as Government’s position regarding this point is unclear.

18. MHCLG has acknowledged the ambitions for sustainable growth that the council 
wants to achieve.  To this end they have indicated a willingness to engage in ways 
that they could assist the council in delivering their aspirations. 

19. The current draft HIF contract is between Oxfordshire County Council and Homes 
England representing MHCLG.  The contract contains a pre-condition obligation 
for South Oxfordshire to have a submitted Local Plan. Alongside this, officers from 
OCC have been exploring the option of whether a different mix of already 
approved housing sites and associated number of houses is sufficient to secure 
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the HIF given the current pressures and demands on existing infrastructure across 
the Didcot Garden Town area of influence.  OCC officers remain in conversations 
with Homes England (on behalf of government) on this issue. Ultimately this will be 
a decision for Homes England to make as to whether it satisfies the conditions of 
the HIF. At this time officers are unaware of the position that Homes England will 
take regarding this decision.

20. MHCLG has been working with the council and partners to try and find a solution 
to HIF should the council choose to withdraw the emerging Local Plan.  However, 
there are contractual constraints and government are reluctant to set a precedent 
when they have taken a firm line with other councils or areas in respect of the 
contractual restrictions on HIF. Officers have also explored the idea of pausing 
work on HIF for an agreed period of time and to secure an equal extension of 
milestone dates which potentially would allow the council to develop options 
without there being an immediate impact on the HIF offer discussions.  The 
feedback from OCC and MHCLG officers is that the end date of HIF, March 2024, 
is a HM Treasury date and it is unlikely that Treasury would agree to change this 
date. Officers are advised that it is unlikely that HM Treasury would agree. 

Maintaining housing land supply

21. Officers have continued to explore approaches to the council’s five-year housing 
land supply and how this can best be maintained. Since the Council meeting, on18 
July there have been a series of updates to the National Planning Practice 
Guidance (NPPG). Included within these updates are helpful additions to the 
guidance relating to the demonstration of a housing land supply beyond five years 
and the utilisation of a ‘stepped trajectory’.

“As set out in the National Planning Policy Framework, local planning authorities 
should identify a supply of specific, developable sites or broad locations for growth 
for years 6-10 and, where possible, for years 11-15. Local plans and spatial 
development strategies may be able to satisfy the tests of soundness where they 
have not been able to identify specific sites or broad locations for growth in years 
11-15. However, if longer-term sites are to be included, for example as part of a 
stepped requirement, then plan-makers will need to demonstrate that there is a 
reasonable prospect that they are likely to come forward within the timescale 
envisaged.” 

NPPG, Paragraph: 019 Reference ID: 68-019-20190722

22. Officers have reviewed the potential to introduce a stepped trajectory into the 
Local Plan’s housing supply calculation which better reflects the anticipated supply 
within the plan trajectory, noting the lead in times expected for larger strategic 
sites. This provides a positive five-year housing land supply in the first five years of 
the plan from this point forward and from adoption. Appendix 1 shows the revised 
position as it would relate to the submitted Local Plan (option A) and commentary 
on the other two options, B & C, is set out in terms of the five year housing land 
supply. It is not possible to determine exactly what the five year supply for Options 
B and C would be as the level of housing need and the level of housing supply are 
unknown at this time. 
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OPTIONS TO PROGRESS THE SOUTH OXFORDSHIRE LOCAL PLAN 

23. This section of the report identifies three options that officers believe are currently 
open to the Council to progress the Local Plan. 

24. An additional option was presented in one of the background papers to this report 
(18 July Cabinet/Council report; option 2) which considered the use of 
modifications as part of the examination process to address concerns of 
councillors, as understood by officers. The Inspectors undertaking the examination 
into the emerging South Oxfordshire Local Plan advised, on 5 July, via the 
Programme Officer that; (included within Appendix 2): 

“As regards the future of the South Oxfordshire Local Plan, way forward is clearly 
a matter for the Council, but the Inspectors would like to make two very important 
points in respect of Option 2. Firstly, the changes referred to will presumably not 
have been subject to Regulation 19 consultation. Secondly, the Inspectors can 
only recommend main modifications where they are necessary to ensure the 
soundness or legal compliance of the submitted plan. Changes that are 
considered desirable for whatever reason by the Council and would amount to 
main modifications but are not necessary to remedy the soundness or compliance 
of the submitted plan will not be recommended by the Inspectors as main 
modifications and cannot be taken forward.”

25. This option is open to councillors, but any potential changes proposed to the 
emerging Local Plan need to address any soundness or compliance issues with 
the submitted plan, which could be considered by the Inspectors. Any 
modifications requested will be at the sole discretion of the Inspectors.  This 
Option is not contained in detail within this report, but remains within Option A. 

26. As part of officer discussions with MHCLG, in the Director General for 
Decentralisation and Growth letter, 20 September 2019 (Appendix 18), they 
suggest that:

“it is not uncommon for major and minor modifications to be sought during the 
examination process where there is a compelling and strong case for changes to 
improve the soundness of the Plan.”

27. Officers have already proposed main and minor modifications at the time of the 
submission of the Local Plan 2034 (Appendix 14) and the Inspectors have 
provided their initial comments on these. The inspectors advise, in the case of the 
main modifications, that they appear acceptable and necessary for soundness or 
effectiveness, and they ‘may be justified’. They refer to modifications relating to 
several of the strategic policies. However, the Inspectors have stated that some 
modifications “are either not necessary for soundness or are not themselves 
sound and should not be taken forward”, therefore a risk that any proposed 
modifications may not be accepted. 

28. If the council sought to propose further modifications, given that the hearing 
sessions have yet to start, this may be more straightforward than during the 
course of the hearings. Any changes would need to be evidenced, if necessary, 
with corresponding Sustainability Appraisal work. It is helpful that the Inspectors 
have submitted their initial questions to us (Appendix 14), the last and third set 
was received 24 September 2019. Having received these questions, there is 

Page 20

Agenda Item 5



potential to respond to any issues raised, especially those that reflect the issues 
raised by Council in July 2019. 

29. The risks and benefits for each Option are set out in this report and should be read 
in conjunction with the background report, 18 July 2019. The options are 
summarised as follows: 

Option A)   Allow the emerging Local Plan to continue through its examination. 
Any modifications proposed during the examination will be considered 
at the sole discretion of the Inspectors.  

Option B) Withdraw the Local Plan from examination and make changes to it 
ahead of a further regulation 19 consultation and resubmission to the 
Inspectorate for examination.  The extent of the changes to the Plan 
that would be possible under Option B would be limited to no 
significant changes, in comparison to those that could be made under 
Option C. Any representations made at that Regulation 19 would be 
reported to and considered by the Inspector and would not be within 
the control of the Council.

Option C) Withdraw the Local Plan from examination.  The Council would 
commence work on a new Local Plan.  This will allow the Council to 
prepare a significantly different plan (subject to compliance with the 
law, and national policies and guidance).  The Council would need to 
undertake at least two rounds of public consultations (Regulation 18 
and 19) before submitting the new plan for examination.    

Option A – Progress with the emerging Local Plan

30. Option A would allow the emerging Local Plan to continue through its examination.  
Any modifications made during the examination will be entirely at the sole 
discretion of the Inspectors.

31. Within this option, the scope to introduce fundamental changes to the Plan is very 
limited. This is because the Inspectors would only recommend making significant 
changes to the Plan, known as “main modifications”, if they considered that the 
changes were necessary to make the Plan “sound” (this is the key test that the 
Inspectors will be considering). 

32. It is possible for the council to deal with some of the issues raised by Council in 
July by publishing supplementary planning documents (SPDs) that link to the 
adopted Core Strategy and the emerging Local Plan. These could add detail to the 
policies in the Plan but could not fundamentally change the policy direction. 
Supplementary Planning Documents are not subject to the same level of scrutiny 
and do not form part of the Council’s development plan, but are capable of being 
material considerations in the determination of planning applications. By way of 
example, this option could be used to address some, but not all, of the issues 
raised in relation to Climate Change and Biodiversity. 

33. The current timetable for the emerging Local Plan at examination is steered by the 
Planning Inspectors, including any potential lengthening of the examination 
process to address any of the Inspectors’ concerns.
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34. Although the Inspectors have provided the Council with some initial questions, 
they have not yet issued their Matters nor a timetable for the hearing sessions. 
The hearing sessions could possibly be later this year or early next and using the 
standard Inspectorate timetable for examination, an Inspectors report could be 
summer 2020, although if Modification consultation is undertaken, which is likely, it 
could be autumn 2020 before we receive an Inspectors report. This is an 
estimation of timing, as we are in the hands of the Inspectors.

Option A: Advantages

35. Option A is the quickest route to an up to date Local Plan. It is a statutory 
obligation for the Council to prepare a Local Plan. The National Planning Policy 
Framework 2019 (NPPF) requires Councils to maintain an up to date development 
plan and that they should also review their policies in the local plan at least once 
every five years.  

36. The Core Strategy was adopted in December 2012 and prior to the latest version 
of the NPPF (2019) and updated Government Guidance. Option A provides the 
quickest route for the Council to update the strategic policies of the Core Strategy. 

Housing Infrastructure Fund (HIF)

37. The emerging Local Plan identifies in both the plan itself and the supporting 
Infrastructure Delivery Plan the need for infrastructure projects which HIF will help 
deliver. Under this option, subject to contracts being signed by OCC and Homes 
England/MHCLG, local infrastructure necessary to support existing and proposed 
housing is more secure.

38. The Local Highway Authority (OCC) is of the view that both the HIF and the Deal 
projects are required to enable them to deliver their transport strategy and support 
existing and proposed housing growth. They raise no in principle objection to the 
submitted emerging Local Plan, subject to HIF being successful.

39. HIF schemes not only benefits existing and new development and our 
communities in South Oxfordshire, but also in the Vale of White Horse. The Vale 
of White Horse District Council adopted Local Plan Part 1 includes housing 
allocations that rely on infrastructure supported by HIF. For example, OCC’s 
current position in the Sutton Courtenay / Culham / Clifton Hampden area is that 
one additional trip has a residual cumulative severe impact on the highway 
network, which has been supported by planning application appeal inspectors. 
This means it is unlikely that developments in the vicinity will be able to be 
supported by the Highways Authority. There is also a significant amount of 
committed growth in the area which has to be accommodated on the highway 
network which is currently presenting issues at peak times. 

Housing and Growth Deal

40. The Deal agreed by all councils and MHCLG provides funding towards some 
infrastructure projects in South Oxfordshire, such as at Watlington, Benson, 
Wallingford and Didcot. By continuing the current plan, the risk to the Deal is 
limited. In addition, in reference to the 26 August 2019 letter (Appendix 13), there 
would be a greater likelihood of future funding. 
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41. The Deal also provides a three year housing land supply test for the purposes of 
decision making while the Oxfordshire Plan 2050 is under preparation. That gives 
the Council more protection against speculative development.  The Deal also 
introduces a bespoke Housing Delivery Test for Oxfordshire to apply in the first 
three years following adoption of the Oxfordshire Plan 2050. The Housing Delivery 
Test is an annual measurement of housing delivery in each Council area. The 
consequences for not meeting this test is a presumption in favour of sustainable 
development. 

42. Notwithstanding our current strong five year housing land supply, the absence of 
an up to date Local Plan could result in an uncoordinated approach to 
development, leading to inappropriate and incremental development being allowed 
on appeal that does not take account of cumulative implications and requirements 
for supporting infrastructure, with the potential for adverse environmental impacts. 
The locations where speculative applications are more likely to be pursued are 
those areas of the district which are located outside the Oxford Green Belt and the 
Areas of Outstanding Natural Beauty as these areas have higher protection under 
the NPPF. 

Development Certainty

43. Having an adopted Local Plan in place provides greater certainty to all interested 
parties, including local communities and businesses, as to where and when new 
development will take place. By the same token it gives the Council greater control 
over where development will take place, reducing the prospect for planning by 
appeal (speculative development) and associated costs.

44. Progressing with the emerging Local Plan provides strength and certainty for 
neighbourhood plans, allowing them to progress and shape development in their 
area, avoid need for early review and allow them to contribute to the delivery of 
housing need.

Duty to Co-operate

45. An advantage of continuing with Option A is that the emerging Local Plan is widely 
supported by adjoining councils which helps meets the legislative requirement of 
the Duty to Cooperate. The Council has received a number of letters (Appendices 
3, 7-9 & 21) from most of the Oxfordshire councils recognising the role that funding 
for infrastructure plays, raising concerns about potential impacts on their 
administrations, but acknowledging that the Council’s decision will be in the best 
interests of South Oxfordshire’s residents. 

46. The fulfilment of our Duty to Cooperate is set out in our Statements of Common 
Ground included in the emerging Local Plan’s evidence base. Statements of 
Common Ground are required to be produced to highlight agreement on cross 
boundary strategic issues with neighbouring authorities and other relevant 
organisations. Having a plan in place addresses questions of the County’s 
development needs as a whole and helps reduce planning risk to our partners. 
These Statements of Common Ground help support the evidence that the Duty to 
Cooperate has been discharged, though this will be a matter of judgement for the 
inspectors.
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47. Under any Option chosen by Council, officers and councillors will no doubt 
endeavour to demonstrate the Duty to Cooperate has been discharged. 

Staying ahead of national policy changes

48. In February 2019 Government released its response to the technical consultation 
on updates to national planning policy and guidance. This sets out the 
Government’s intention to review the standard method for assessing housing 
need. Government has stated that the existing standard method does not deliver 
their aspiration to deliver 300,000 homes a year, and so any review of the method 
will change the level of housing need, whether this be higher or lower. 

49. Other external influences include the route options for the Oxford to Cambridge 
Expressway, which may open up new opportunities for growth, thus progressing 
the Local Plan under this option reduces this risk.

Reduced legal risk

50. Officers believe that the emerging Local Plan is legally compliant and would be 
found to be ‘sound’. It is believed that Option A is the least likely of the options to 
result in a successful legal challenge against the Council. (Nevertheless, the plan’s 
adoption could be challenged in a six-week legal challenge period following the 
date the Council decides to adopt the plan).

Local Plan Intervention

51. It is believed that it is unlikely that the Secretary of State would intervene in the 
plan making process under Option A. However, in a letter from MHCLG, 22 July 
2019 (Appendix 4) they expressed concern about a delay to the Local Plan on the 
impact that a delay that would have on government’s strategic priorities for 
Oxfordshire. 

Didcot Garden Town

52. The Garden Town Status of Didcot is underpinned by a commitment to deliver 
15,000 homes by 2031. Option A provides the greatest protection to Garden Town 
Status. At this time, we are eligible for grant funding from Homes England each 
year to support officer time and consultants to advance the development plan 
work.  

Transport model

53. As mentioned above the Local Highway Authority (OCC) raise no in principle 
objection to the submitted emerging Local Plan, subject to HIF being successful. 
The Oxfordshire Strategic (SATURN) Transport model (OSM) provides part of the 
evidence for the emerging Local Plan and has assessed the cumulative impact of 
committed and planned development in the district. The model ceases to be 
WebTAG compliant at the end of November 2019, though the assessment took 
place well within its compliant timeframe. There is no alternative available at 
present, which may become an issue if the Inspector considers Modifications. 

Option A: Risks

Local Plan ‘Soundness’
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54. There is a low risk that the emerging Local Plan is found unsound by the 
Inspectors, however Inspectors usually will suggest Modifications to make the 
local plan sound.  If the emerging Local Plan is found to be sound and the Council 
adopt it, there is a period of 6 weeks, post adoption, where the Plan is subject to 
legal challenge at the High Court. This is an inherent risk within any Local Plan 
process, but if the risk materialises this could have significant financial 
implications. 

Evidence Base

55. As time has progressed a number of evidence base documents are becoming 
more dated. Following updates, particularly an assessment of housing needs, they 
are likely to be satisfactory for the current examination.

56. Government has acknowledged that the existing standard method does not deliver 
their aspiration to deliver 300,000 homes a year, and so any review of the 
standard method could result in a different housing need whether it is higher or 
lower, which the Inspectors would ask us to consider if this change happened 
during the examination proceedings. 

Option A: Conclusion and Recommendation

57. Option A is likely to be the quickest way to ensure that we have an up to date 
development plan since we adopted the Core Strategy in 2012, and this Option 
provides long term confidence to our communities and partners about 
development in the district and is less likely to result in speculative applications 
and resultant appeals. 

58. The costs of progressing Option A have been met by the existing Planning Policy 
budget and avoids abortive costs. 

59. This option is also the best opportunity to secure the provision of ongoing external 
infrastructure funding from HIF and the Deal, which is of particular benefit to the 
communities of Didcot and Science Vale. This is the only Option which meets the 
current pre-condition of the draft agreement between Homes England/Homes 
England and OCC. Furthermore, if housing delivery slows in Didcot, as a result of 
this funding potentially being withdrawn as a consequence of Council’s decision of 
other Options, then it could have a consequential impact on the housing land 
supply for the rest of the district. These issues will affect our partners, including 
Vale of White Horse District Council and Oxfordshire County Council.

60. There are clear advantages over the disadvantages and officers therefore 
recommend Option A.  

Option B – Withdraw the Local Plan and progress a revised version of the Local 
Plan through publication (Regulation 19)

61. This Option would see the withdrawal of the Local Plan from examination.  The 
Council would then propose changes to the plan and undertake a further 
regulation 19 publication before resubmitting the Plan for examination.  The extent 
of changes will need to fall within the remit of regulation 19 publication – i.e. not 
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constitute a fundamental re-write of the Plan/introduce significant new subject 
areas for the plan to cover. 

62. By way of example, Option B could include the removal of a site or sites, the 
inclusion of policies relating to climate change or the review of the uplift above the 
standard method (although the validity of Option B would need to be reviewed 
depending on precisely what changes the Council proposes to introduce). The 
cumulative impact of any proposed changes could necessitate a new Local Plan to 
be prepared as the changes could be considered so significant as to depart from 
the substance of the existing Plan. 

63. Whilst Councillors may select this option to progress their preferred aspirations, by 
virtue of opening up the Local Plan to another regulation 19 publication this will 
provide an opportunity for others to raise new issues beyond those which 
Councillors may wish to focus on. These matters would be considered at the 
subsequent examination.

Timescale and financial implications

64. This option would delay the Local Plan process by several months as set out 
below and would include the preparation of any additional evidence required. This 
would have cost implications, but until we know the extent of changes and what  
additional/updated evidence is required it is difficult to estimate whether this can 
be achieved within existing policy budget. Once officers were clear on the 
Council’s decision and direction, if necessary, we would bring a report back to 
consider financial implications. The Plan would require a consultation period (Reg. 
19 publication) of at least six weeks. The extent of this would depend on what 
evidence is required to support the Council’s intended requested planning policy 
changes. The indicative timetable below has been adjusted to account for the 
latest information on when evidence to support the Plan will be available.

October 2019 Withdraw emerging Local Plan 

October 2019 – March 
2021

Review of emerging Local Plan on the basis of 
conducting a further consultation (regulation 19) 
subject to the impact of the changes requested. 
(This assumes the Oxfordshire Mobility Model is 
operation in August 2020.) 

April 2021 Third regulation 19 Publication 

September 2021 – 
June 2022

Resubmission and Examination in Public

July 2022 Inspector’s report

September 2022 Adoption

Option B: Advantages

Freedom to make changes
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65. The key advantage of this option is to enable councillors to review aspects of the 
emerging Local Plan. For example, the Council could choose to reduce the supply 
of homes proposed in the Plan, review which sites should be allocated for 
development and change the natural environmental policies within the plan, as 
well as any further minor changes. The cumulative effect of these changes would 
need to be considered. These changes would need to be based on current or 
updated planning evidence, and compliant with national policies and guidance. 

Amount of Oxford City’s unmet housing need

66. The Examination of the Oxford City Local Plan could, in time, provide an accurate 
number of their unmet housing need, prior to the publication of a revised South 
Oxfordshire Local Plan so that the final level of unmet housing need can be 
incorporated within the South Oxfordshire Local Plan. 

The Council may need to withdraw from the Statement of Common Ground, which 
also commits the Council to providing Oxford unmet need.

Option B: Risks

Housing Infrastructure Fund

67. Following the commentary in paragraphs 10 to 20 above, if HIF is withdrawn by 
Homes England/MHCLG due to the pre-condition, it would result in a loss of 
funding for OCC for major infrastructure projects necessary to mitigate existing 
and proposed developments in Didcot and Science Vale area.

68. Due to the current severe2 impact on the road network around Didcot caused by 
existing development, the loss of HIF funded infrastructure improvements would 
leave this impact unresolved.  Additionally, the withdrawal of HIF would impact on 
the agreed Didcot Garden Town Delivery Plan.

69. Any loss of HIF is likely to lead to an objection from OCC as the Highways 
Authority insofar as the emerging Spatial Strategy would not have guaranteed 
funding. A departure from the spatial strategy which focusses on the Science Vale 
area would then constitute a significant change, at which point Option B would 
have a higher risk and Option C should be progressed instead. 

Housing and Growth Deal

70. One of the milestones of the Deal was the submission of a Local Plan by 1 April 
2019, so the Local Plan withdrawal in this option could impact on the continuation 
of the Deal with or without South Oxfordshire. The Deal Delivery Plan states that:

“Failure to achieve milestones will result in [the] deal being reviewed and 
potentially further payments could be withheld.”

71. The Oxfordshire Plan 2050 and the freedoms and flexibilities (i.e. 3 year housing 
land supply and the Housing Delivery Test) could also be affected by this option. 
However, it is important to note that discussions between officers and Homes 
England/MHCLG continue and any updates at the time of council meetings will be 
verbally reported.

2 NPPF Paragraph 109
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Evidence base update

72. Under this option extensive updating and the provision of additional evidence will 
be required. The range of this additional evidence will depend on the level of 
changes proposed. This will require additional officer time and incur costs to 
support this. Some of our evidence is over five years old and our transport 
evidence update will be challenging as the model has almost come to the end of 
its life and it could not be used again to prepare a local plan. 

73. Officers would need to update the Housing Needs Assessment, the retail and 
economic data underpinning a number of pieces of evidence and the Viability 
Assessment, Sustainability Appraisal and Habitats Regulations Assessment. 
These are fundamental parts of a Local Plan’s evidence. Depending on the scope 
of review under this option further studies may be required as the conclusions of 
one study may then need to be incorporated and assessed with reference to 
another study. This may further extend the period and which would impact on 
existing evidence that would need to be updated to be robust. The initial point at 
which some of this evidence was gathered is becoming more dated the longer the 
plan making process takes. It is more likely that there would be challenges to the 
‘soundness’ of the plan under this option.

Housing land supply

74. This option could have longer term impacts on our housing land supply, subject to 
when we can secure an adopted local plan. However, our most recent evidence 
suggests there is sufficient headroom in our land supply to provide time for a 
Regulation 19 version of the Local Plan to be produced and submitted.

Oxford to Cambridge Arc

75. The emerging Local Plan would have to respond to any future announcements on 
the Oxford to Cambridge Expressway route, and any associated development 
opportunities. In the event that the route crossed South Oxfordshire it could 
necessitate a departure from the current spatial strategy. As above, this would 
then constitute a significant change, at which point Option C should be progressed 
rather than Option B. 

Neighbourhood Development Plans

76. There is a risk that emerging Neighbourhood Development Plans face uncertainty 
regarding the number of homes they should be planning for while the Council 
prepares this revised plan.

Adjoining councils and partnerships

77. Should Council decide to withdraw the plan and either the Deal, HIF, or unmet 
housing need are affected, there is a risk that this would affect the plans yet to be 
adopted across the County. 

78. If this situation arises, it could have a negative impact on our working relationships 
and reputation with neighbouring authorities, and partners in Government, as 
mentioned above.

Duty to Cooperate
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79. There is a risk, that the legal duty to cooperate might not be met if the council’s 
actions are directly jeopardising the Plans’ of neighbouring Districts.

Lack of an up to date local plan

80. Site promoters may see a withdrawn plan as an opportunity to submit speculative 
planning applications, despite having a strong housing supply.  This could lead to 
planning appeals and associated applications for costs against the Council for 
perceived unreasonable behaviour.

81. Certain parts of the district are more vulnerable to speculative developments and 
officers believe, from our recent experience of losing our housing land supply, that 
greenfield sites on the edge of settlements outside the AONB and Green Belt will 
be at most risk. This is because these areas do not benefit from the high level of 
protection in national planning policy.

82. Those who proposed alternative sites through the emerging Local Plan, which 
were rejected by the Council could also use this opportunity to submit speculative 
planning applications. Many of the sites omitted from the emerging Local Plan fell 
in areas not within the Green Belt or AONB, such as those located on the edge of 
Reading, Thame, land at Harrington and Didcot. This could potentially result in 
unplanned sites being determined by planning inspectors rather than the Council. 
This also places at risk the level of appropriate infrastructure that would be 
required to mitigate their development proposals and may potentially result in 
piecemeal infrastructure responses.

Local Plan intervention

83. Officers believe that it is unlikely that the Secretary of State would intervene in the 
plan making process under Option B, however in order to mitigate against this risk 
we would need to be clear that we were progressing with plan making. Although a 
low risk, then this would be a higher risk than Option A.  

Community Infrastructure Levy (CIL)

84. Officers have commissioned evidence on viability to support a review of the 
Community Infrastructure Levy (CIL) and increased charging rates supplemented 
by a revised Supplementary Planning Document. This evidence is based upon the 
emerging Local Plan and the cumulative need for infrastructure for the sites and 
level of growth proposed. As the evidence becomes out of date so will the SPD, 
which will require a generic update rather than any site specific content until the 
Local Plan has been reviewed.

85. In the interim, Town and Parish Councils will continue to receive a lower level of 
CIL funding. Funding gaps created from any from loss of funding would not be 
filled by CIL.

86. However, we need to recognise that following the changes in September to CIL 
and Section 106, there may be an opportunity, in any event to update CIL.

Legal risk
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87. Section 22 of the Planning and Compulsory Purchase Act 2004 provides the 
mechanism for a local planning authority to withdraw a local plan at any point 
before adoption. The Council could choose to withdraw the emerging Local Plan 
from examination by following the process set out in Regulation 27 of the Town 
and Country Planning Act. They could then review the Plan, and, subject to the 
level of change could go back a stage in plan making process and undertake a 
further Consultation (Regulation 19 - publication).

88. Any decision to withdraw the plan should be based on a sound planning reason(s) 
and a rationale, to minimise the risk of legal challenge to such a decision. 

89. There could be an additional risk of progressing a third consultation (Regulation 
19) version of the plan that the legal Duty to Cooperate might not be met if the 
Council’s actions directly jeopardise the Plans of neighbouring districts. If the 
Council’s legal duty is not met, an inspector would have no choice but to 
recommend non-adoption of the revised Plan.

Option B: Conclusion and Recommendation

90. There are some disadvantages to Option B, such as a delay in timescales and 
potential additional costs in comparison with option A. It would also add 
uncertainty for our communities and neighbourhood plan groups. Furthermore, it 
could place the Deal and HIF schemes/projects at greater risk with consequences 
for housing land supply and infrastructure in the Science Vale area and around 
Didcot.

91. Any loss of HIF is likely to lead to an objection from OCC as the Highways 
Authority insofar as the emerging Spatial Strategy would not have guaranteed 
funding. A departure from the spatial strategy which focusses on the Science Vale 
area would then constitute a significant change, at which point Option B would 
have a higher risk and Option C should be progressed instead. 

92. However, Option B would provide the Council with an opportunity to make limited 
changes to the plan to address some of the concerns of councillors, as understood 
by officers.

93. On balance officers do not recommend this approach, as we believe the 
disadvantages considerably outweigh the advantages to the Council and that 
some factors are sufficiently outside of the Council’s control which would 
necessitate a new Local Plan rather than progressing a third Regulation 19 version 
of the Local Plan.

Option C – Withdraw the Local Plan and embark upon a new Local Plan

94. This Option would see the withdrawal of the Local Plan from examination.  The 
Council would then develop an entirely new Local Plan. This would be subject to 
two periods of consultation at regulation 18 and regulation 19 stage (publication).  

95. Councillors could select this option to develop an aspirational new Local Plan 
focussed, for example, on environmental and Climate Change which can fully 
reflect their ambitions, subject to the development of an appropriate supporting 
evidence base. 
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96. This option would lead to Council to withdraw from the current Statements of 
Common Ground with other Oxfordshire authorities as preparing a fundamentally 
different Plan would be inconsistent with what is committed to within the 
Statements of Common Ground. Officers would then draw up new Statements of 
Common Ground with Oxfordshire authorities. 

Timescale and financial implications

97. The indicative timetable below indicates the anticipated programme for preparing a 
new Plan. 

98. The financial implications will need to be assessed in the context of a new Local 
Plan, estimated timescales and the existing policy budget. Once the Council has 
decided on which option and direction it wishes to take, if necessary, officers will 
report back to Cabinet/Council regarding any financial implications.

Option C: Advantages

Freedom to make changes

99. The main advantage of this option is for the Council to set a new direction for a 
new Local Plan, which does not exist under any other Option. Option C provides 
the widest scope to pursue councillors broad ambitions across the Local Pan, 
subject to an appropriate evidence base. This would positively contribute to the 
Climate Change emergency which was declared in April 2019.  The Council would 
not be limited to the current adopted Core Strategy policies. These changes would 
need to be based on new planning evidence, and compliant with national policies 
and guidance.

Amount of Oxford City’s unmet housing need

100. The Examination of the Oxford City Local Plan will have been completed to 
provide an accurate number of their unmet housing need, prior to the publication 
of a new South Oxfordshire Local Plan so that the final level of unmet housing 
need can be incorporated within the South Oxfordshire Local Plan.

Transport model

October 2019 Withdraw emerging Local Plan

October 2019 – August 2021 Draft Reg 18 Local Plan production

August 2022 Consultation on Reg 19 Local Plan 

February 2023 – November 
2023 

Submission and Examination in Public

December 2023 Inspector’s report

February 2024 Adoption
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101. The Oxfordshire Strategic (SATURN) Transport model (OSM) will no longer be 
WebTAG compliant at the end of November 2019, meaning that any future testing 
of site scenarios and levels of growth in South Oxfordshire will need to be 
undertaken in the new Countywide model that is currently under development. The 
new model moves away from the traditional type of transport model we have been 
using and, instead, is to be the first Oxfordshire Mobility Model (OMM) which has a 
greater focus on modal shifts and alternatives to car based transport. This model 
is still in development and is not expected to be available for use until at least 
August 2020, but is complementary to a new Local Plan timescale. For clarity, this 
is the same as Option B.

Evidence base

102. In commencing a new Local Plan we would develop a new suite of evidence base 
studies to be prepared, some of which could be prepared jointly with neighbouring 
authorities in Oxfordshire, Berkshire and Buckinghamshire. Having a sound up to 
date evidence base limits opportunity for legal challenge and assisting in 
defending planning appeals.

Options C: Risks

Housing and Infrastructure Fund

103. It is clear from the dialogue which has taken place with MHCLG, Homes England 
and Oxfordshire County Council, that the Housing and Infrastructure Fund may not 
continue in its current form if the Council chooses to progress with a new plan 
under this option. This is subject to the outcome of the OCC work on alternative 
sites and whether Homes England will accept alternative sites contractually and 
vary the clause within the draft agreement which relates to the South Oxfordshire 
Local Plan. If HIF is lost, it would result in a funding shortfall for major 
infrastructure projects necessary to mitigate existing and proposed developments 
in Didcot and Science Vale area.

Housing and Growth Deal

104. Option C potentially places the Oxfordshire Housing and Growth Deal at risk. 
Should the Deal be withdrawn, it could result in a funding shortfall for some major 
infrastructure projects necessary to mitigate existing and proposed developments 
in Didcot and Science Vale area. This could have an impact on the housing land 
supply. The infrastructure impacts on the highway network would be primarily in 
Didcot and the surrounding villages in Science Vale.

105. The withdrawal of the Deal may also result in a loss of the three year housing land 
supply test for the purposes of decision and the future bespoke Housing Delivery 
Test for Oxfordshire. 

106. Although the Council has identified a small number of housing schemes to benefit 
from some of the £60m Deal funding to accelerate the delivery of affordable 
housing, this is unlikely to be available if the Deal falls (with or without South 
Oxfordshire). 

107. There are also potential longer term implications for Oxfordshire’s ability to attract 
future funding from government if the Deal were withdrawn.
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Oxfordshire Plan 2050

108. The withdrawal of the Growth Deal funding could also put the Oxfordshire Plan 
2050 at risk. Whilst there may remain an ambition from the districts to progress a 
strategic County wide plan, the capacity funding of £2.5m could be lost. Each 
Council would then be required to make a contribution to the ongoing costs of this 
project, which are not currently budgeted for. 

Development Certainty

109. Option C would remove certainty from the current plan making process to all 
interested parties, including local communities, neighbourhood plan groups and 
businesses.

110. Notwithstanding a strong five year housing land supply, based on the minimum 
standard method, the council will not have an up to date plan in place. This could 
result in a number of speculative planning applications being submitted to the 
Council and the potential for an increasing number of appeals on non-allocated 
sites, which do not take account of cumulative implications and requirements for 
supporting infrastructure, with the potential for adverse environmental impacts, 
with related applications costs. 

111. Certain parts of the district are likely to be particularly vulnerable to speculative 
development and based on our recent experience, greenfield sites on the edge of 
settlements outside the AONB and Green Belt will be at most risk. This is because 
these areas do not benefit from the higher level of protection set out in national 
planning policy. 

Oxfordshire Councils and partner relationships

112. There are risks to the relationships that our Council has with its neighbouring 
councils and with Government (Appendix 13). A number of Councils have written 
to the Leader of the Council regarding their concerns. 

Local Plan intervention

113. Section 27(1) and (2) of the Planning and Compulsory Purchase Act 2004 allows 
for the Secretary of State to intervene in the plan making process (at any time 
before a Plan is adopted). This poses a financial risk, a reputational risk and 
procedurally the Council would lose control of its plan making powers. Under this 
option, the risk is higher than Option A, but lower than Option B. Officers believe 
this is a low risk providing the Council is clear after withdrawing its emerging Local 
Plan, what it does next in plan making terms. 

Oxford to Cambridge Expressway

114. Other risks include the route options for the Oxford to Cambridge Expressway, 
which may open up new opportunities for growth. Under this option we would have 
to respond to any future announcements on the Oxford to Cambridge Expressway 
route, and any associated development opportunities. This may require a different 
spatial strategy in a new Local Plan. 

Duty to Cooperate
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115. There is a risk, as with option B that the legal duty to cooperate might not be met if 
the council’s actions are directly jeopardising the Plans’ of neighbouring Districts.

116. Any withdrawal of HIF funding could have an immediate impact on our 
neighbouring authority, the Vale of White Horse District Council. Any loss of 
funding could affect the delivery of housing sites within the Vale and without the 
delivery of those sites, it is likely that they would not be able to demonstrate a five 
or three year housing land supply. There is a possibility that this could lead to 
further planning implications for South Oxfordshire District Council should we 
undermine their ability to provide sufficient sites against their housing requirement 
including the potential for a request to meet their resultant unmet housing need. 
This is calculated to be in excess of 5,000 homes.

Didcot Garden Town

117. The Garden Town Status of Didcot is underpinned by a commitment to deliver 
15,000 homes by 2031, which requires delivery of sites in the Didcot area which 
are reliant on infrastructure being provided by HIF. This option risks the loss of 
Garden Town Status. This risk is higher under Option C than it would be for Option 
B given the timescales involved.

118. There are two sites which relate to the Didcot Garden Town that are allocated in 
the South Oxfordshire Emerging Local Plan 2034; Land Adjacent to Culham 
Science (STRAT 9) and Didcot A Power Station (H2- New Housing in Didcot). 

Legal Risk

119. Section 22 of the Planning and Compulsory Purchase Act 2004 provides the 
mechanism for a local planning authority to withdraw a local plan at any point 
before adoption. The Council could choose to withdraw the emerging Local Plan 
from examination by following the process set out in Regulation 27 of the Town 
and Country Planning Act. 

120. Any decision to withdraw the plan should be based on a sound planning reason(s) 
and a rationale, to minimise the risk of legal challenge to such a decision. Officers 
believe the risk of challenge is lower under Option C than Option B.

Community Infrastructure Levy (CIL)

121. Officers have commissioned evidence on viability to support a review of the 
Community Infrastructure Levy (CIL) and increased charging rates supplemented 
by a revised Supplementary Planning Document. This evidence is based upon the 
emerging Local Plan and the cumulative need for infrastructure for the sites and 
level of growth proposed. As the evidence becomes out of date so will the SPD, 
which will require a generic update rather than any site specific content until the 
Local Plan has progressed enough. 

122. In the interim Town and Parish Councils will continue to receive a lower level of 
CIL funding. Funding gaps created from any from loss of funding would not be 
filled by CIL. Should the council wish to progress an update to the current CIL 
charging schedule this could be linked to the 2012 adopted Core Strategy as an 
interim measure, pending the adoption of a new Local Plan.
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Options C: Conclusion and Recommendations

123. There are more advantages and less disadvantages to Option C than under option 
B. Noticeably around the ability of councillors to set a new direction for the 
development plan. 

124. The disadvantages under Option C are similar to Option B, though the timescale is 
longer than Option A or B. Officers believe the impact of Option C on the HIF 
proposal and the Deal is the same as that as Option B. The loss of infrastructure 
funding is a key factor for Science Vale and around Didcot. It would also add 
uncertainty for our communities and neighbourhood plan groups.

125. Officers do not recommend option C, as we believe the disadvantages outweigh 
the advantages, however, notwithstanding this, officers would advise that Option C 
presents a better route for a robust plan than Option B which meets the aspirations 
of the council should Option A not be acceptable. This is recognising the risk in the 
age of the evidence base and the likely scope of legal challenge to the soundness 
of the plan.  

Work on a subsequent Local Plan

126. This review is already timetabled within the Councils Local Development Scheme. 
The Local Development Scheme will need to be updated to reflect the latest 
progress of the emerging Local Plan and the subsequent Local Plan. 

127. Additional resource and finance will be required to progress a new Local Plan 
alongside a review of the Plan in Option A or B. Evidence compiled to support a 
review of the Local Plan under Option A or B will not support a new Local Plan. 

128. Consideration will also need to be given to the updates to the Community 
Infrastructure Levy (CIL) that would normally follow the adoption of a new Local 
plan or where there has been a substantial change in circumstances. Officers 
believe that a review could be undertaken following changes to the CIL legislation 
in September 2019. 

Examination Update

129. We have received three sets of initial questions from the Inspectors appointed to 
undertake the examination of the South Oxfordshire Local Plan. Officers have 
commenced work on responding to these questions in the absence of any 
mechanism to ‘pause’ the examination, and no Council decision to withdraw.

130. The hearing sessions and matters statements will need to be prepared for the 
Oxford City Council Local Plan hearings. Officers believe that these may be 
received over the next few weeks and will provide an update to the meeting. Any 
reasons for withdrawal of the Local Plan will have implications for how we can 
respond to these matters.
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Financial Implications

131. Any decision that has financial implications must be made with regard to the 
knowledge of the council’s overarching financial position. This is as reflected in the 
council’s medium term financial plan (MTFP) as reported to Full Council each 
February as part of the budget setting report.  The February 2019 MTFP and the 
budget report showed that the council was due to receive £3.3 million less in 
revenue funding than it planned to spend in 2019/20 (with the balance coming 
from reserves and accumulated New Homes Bonus).  This funding gap is 
predicted to increase to over £6 million per annum by 2023/24. Every decision 
should be made in cognisance of the need to substantially reduce this funding gap 
over the medium term and to eliminate it after five years.

132. The preparation of the South Oxfordshire Local Plan is primarily undertaken by the 
Planning Policy team and is supported by the production of an extensive evidence 
base with significant input from other areas of the council. The work of this team is 
met from the existing Planning Policy budget. The total costs of the production of a 
Local Plan for South Oxfordshire have been estimated at approximately £5 million. 

133. Each Option has costs associated with it. Option A will require existing staff 
resource already budgeted for, recognising there is a need to recruit permanent 
staff to facilitate the examination process and to participate in the Oxford City 
examination hearings. In addition it will require the full funding of the next Local 
Plan. 

134. The additional cost of pursuing Option B would be an estimated £500,000 to 
£600,000 over a 16 month period.  The Council would still incur the full costs of a 
new Local plan as this would commence immediately afterwards. This would 
require many of the evidence documents that support the current plan to be 
redrafted or recommissioned.  Currently, we do not have an indication of the 
Inspectors’ time spent on the emerging Local Plan to date. However, their daily 
rate is circa £1000 per day per Inspector. 

135. Over a five year MTFP, Option C would potentially have a lower cost implication 
than Option B or C as it removes the need for any further costs to be incurred with 
the emerging Local Plan. Officers estimate that Option C would require around an 
additional funding of £2 million over the MTFP period, although this would be 
brought forward expenditure than additional expenditure. We will also have to 
review the existing budget for a new Local Plan based around the above estimate 
of costs. This would be subject to another report.

136. Progressing with Option A, without main modifications, could be covered within the 
existing Planning Policy budget whereas Options B and C would require a re-
profiling of this budget. However, officers believe that for Option A updates can be 
covered from within the existing policy budgets as much of the evidence base can 
have addendum reports rather than necessitating a complete rewrite, the costs of 
a new local Plan would be incurred immediately after the Local Plan had been 
adopted

137. Progressing with Option A, B or C will require planning officer resource to support 
the necessary contractual requests for additional work and to review additional 
material. As the work programme for the team was focussed on the necessary 
preparatory work for the examination, it shifts the timescale back and will create 
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some management challenges which will require a flexible approach to officer 
resource. 

138. Potential resource funding will be required for Development Management for the 
determination of additional major planning applications and subsequent planning 
appeals. We have been advised by Oxfordshire County Council officers of their 
concerns for capacity to support an increase in the workload of Development 
Management. This would also likely be relevant to other statutory bodies, but it is 
for them to address. 

139. If the Secretary of State intervenes in the Council’s plan making we would be 
responsible for the costs associated with this process. At this time, there is no 
precise estimate as to any costs that might be incurred if this happened. Officers 
would recommend that any attempt to step into the plan making process was 
robustly defended.  

140. The potential loss to OCC should the HIF funding be withdrawn would total £218 
million. If HIF does not progress, Oxfordshire County Councils abortive costs to 
date are around £1 million. 

141. The potential loss of funding associated with Deal, including the accelerating 
affordable housing fund, would be approximately of £145 million over the 
remaining three years. 

142. As an indication of costs that might be incurred by Oxfordshire partner councils, 
and recognising the shared commitment to DGT, the financial implications to Vale 
of White Horse Council with the potential loss of infrastructure to deliver Valley 
Park in Didcot, amounting to £59,322,512. 

143. It is possible that there may be further financial implications that would have a 
direct impact depending on the range of sites allocated by a future Local Plan. 
There would be a significant amount of investment from developers and site 
promoters of the sites allocated within the Local Plan. Appendix 15 is a letter from 
Carter Jones acting for CEG for the Culham and Culham No.1 allocations. 
Appendix 18 is a letter from Homes England in relation to the Chalgrove Airfield 
allocation. These letters represent only two of our strategic allocations, but 
together they would be providing £330 million of infrastructure funding either 
directly through S106, which under Options B and C is at risk of being lost. 
Cumulatively, the funding from developers as well as the risks of loss of the £218 
HIF and the Growth Deal funding, this represents a cumulative financial risk of 
investment in infrastructure that is very significant. Currently identified funding from 
developers could not be guaranteed under Options B and C.  

Legal Implications

144. The Publication version of the South Oxfordshire Local Plan has been produced 
for publication under regulation 19 of the Town and Country Planning (Local 
Planning) (England) Regulations 2012 (“Local Planning Regulations”).

145. Local authorities are required by law to prepare a development plan for their 
administrative area and the process for doing that is governed by statute. The 
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regulations require local authorities to notify and invite comments from a range of 
specified persons and organisations on their development plan proposals.

146. In the absence of an up to date Local Plan, South Oxfordshire’s ability to decide 
the type and location of development that comes forward is significantly 
weakened. There is a requirement to review Local Plans every five years and the 
Core Strategy, which was adopted in 2012, prior to the current national planning 
guidance and policy. 

147. In the writing of this report, regard has been given to legal advice provided by 
counsel engaged to advise the council on the Local Plan.  A copy of the advice 
has been circulated to all Councillors on a confidential basis.  This is not for 
publication or discussion in public because it contains information in respect of 
which a claim to legal professional privilege could be maintained in legal 
proceedings and in all the circumstances of the case the public interest in 
maintaining the exemption outweighs the public interest in disclosing the 
information.

Power to withdraw the Local Plan

148. Section 22 of the Planning and Compulsory Purchase Act 2004 provides the 
mechanism for a local planning authority to withdraw a local plan at any point 
before adoption. 

149. Officers believe that any decision to withdraw the plan should be based on sound 
planning reason(s) with a rationale, to minimise the risk of legal challenge to such 
a decision. A person aggrieved by a decision to withdraw the Plan might seek to 
undertake a judicial review of that decision. 

Duty to Co-operate

150. Section 33A of the Planning and Compulsory Purchase Act 2004 (as inserted by 
the s110 of the Localism Act 2011) (“s33A”) provides that local planning authorities 
must co-operate with other local planning authorities in maximising the 
effectiveness with which activities such as the preparation of local 
plan/development plan documents are undertaken so far as they relate to strategic 
matters. This ‘duty to cooperate’ requires the local authority to engage 
constructively, actively and on an ongoing basis in any process by means of which 
activities such as the preparation of Local Plan are undertaken. 

151. If the person appointed to carry out the independent examination considers that 
the council has not complied with its duty under s33A in relation to the preparation 
of its Local Plan the person can neither recommend adoption nor modifications 
and in such cases, and the council cannot then adopt the Local Plan.

152. Under Option A the legal Duty to Cooperate will be examined by the appointed 
inspectors in the current examination. 

153. Under Options B and C there is a risk to the ability to demonstrate that the Duty to 
Co-operate has been discharged. This will be felt particularly by Vale of White 
Horse District Council, where Options B and C and a resultant loss of HIF, will 
immediately impact on their ability to demonstrate a five-year supply of housing 
land, bringing with it reputational, environmental and potentially financial risks to 
that Council. 
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154. Should the Council choose Option B or C, this would impact on Oxford City whose 
Plan is being examined. Options B and C will signal withdrawal of a significant 
element of housing delivery that the City Local Plan is reliant upon.  

Conclusion

155. Cabinet is asked to note the updated position in relation to the emerging Local 
Plan. Cabinet is also asked to consider the options set out in this report, the 
recommendation(s) from Scrutiny Committee and to make any recommendations 
to Council. 

156. This report sets the options available to members with the advantages and 
disadvantage, estimated costs and timescales. 

157. Option A is likely to be the quickest way to ensure that we have an up to date 
development plan since we adopted the Core Strategy in 2012, and this Option 
provides long term confidence to our communities and partners about 
development in the district and is less likely to result in speculative applications 
and resultant appeals. The costs of progressing Option A have been met by the 
existing Planning Policy budget and avoids abortive costs. 

158. This option is also the best opportunity to secure the provision of ongoing external 
infrastructure funding from HIF and the Deal, which is of particular benefit to the 
communities of Didcot and Science Vale. This is the only Option which meets the 
current pre-condition of the draft agreement between Homes England/Homes 
England and OCC. 

159. Option B is considered to be the worst of the three options as the impacts upon 
the council and its communities are highest. Option B adds an additional stage into 
a plan making process which has already taken a number of years. The updates to 
the evidence base which are required are unlikely to be a positive addition to the 
soundness of the emerging Local Plan. 

160. Furthermore, it could place the Deal and HIF schemes/projects at greater risk and 
any loss of HIF is likely to lead to an objection from OCC as the Highways 
Authority insofar as the emerging Spatial Strategy would not have guaranteed 
funding. A departure from the spatial strategy which focusses on the Science Vale 
area would then constitute a significant change, at which point Option B would 
have a higher risk and Option C should be progressed instead. 

161. Option C would enable the plan making process to move forward with a lower risk 
approach to addressing any of the council’s outstanding concerns. The 
disadvantages under Option C are similar to Option B, though the timescale is 
longer than Option A or B. Officers do not recommend option C, as we believe the 
disadvantages outweigh the advantages, however, notwithstanding this, officers 
would advise that Option C presents a better route for a robust plan than Option B 
which meets the aspirations of the council should Option A not be acceptable. 

162. There are clear advantages over the disadvantages and officers therefore 
recommend Option A.  
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Background Papers

1. Report to and decision of Council of 18 July 2019

2. Report to and decision of Council of 20 December 2018

3. Report to and decision of Council of 28 September 2017.

Appendix:

Appendix 1 – Housing trajectories for the options
Appendix 2 - 2019-07-05 Letter from the Planning Inspectorate to SODC
Appendix 3 – 2019- 07-10 Letter from OCC to SODC
Appendix 4 – 2019-07-22 Letter from Kit malthouse to SODC
Appendix 5 – 2019-07-24 Letter from SODC to all Partners
Appendix 6 – 2019-07-30 Letter from SODC to MHCLG
Appendix 7 – 2019-07-31 Letter from West Oxfordshire District Council to SODC
Appendix 8 – 2019-08-08 Letter from Oxford City Council to SODC
Appendix 9 – 2019-08-09 Letter from Vale of White Horse to SODC
Appendix 10 - 2019-08-14 Letter from SODC to Planning Inspectorate
Appendix 11 – 2019-08-19 Letter from SODC to Oxford City Council 
Appendix 12 – 2019-08-19 Letter from SODC to Planning Inspectorate
Appendix 13 – 2019-08-26 Letter from MHCLG (Robert Jenrick) to SODC
Appendix 14 – 2019-09-05 Inspectors correspondence and questions
Appendix 15 – 2019-09-20 Letter regarding land adjacent to Culham Science Centre
Appendix 16 – 2019-09-17 Letter from SODC to MHCLG
Appendix 17 - 2019-09-19 Letter from UKAEA to SODC
Appendix 18 – 2019-09-20 Letter from MHCLG (Tom Walker) to SODC
Appendix 19 – 2019-09-24 Letter from Homes England to SODC regarding Chalgrove
Appendix 20 – 2019-09-25 Economic Benefits associated with Oxford Science Village
Appendix 21 – 2019-09-26 Letter from Ian Hudspeth to SODC
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