Summary					2020-21					1-22			2022-23			
Programme	Project	Sponsor	Project Manager	Status	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2		Q4
	_				Planning				Procurement					Ret	ired	
Column1	Column2	Column3	Column4	Column5												
Platform	Connectivity	Mark Minion	SDT	On Hold												
	Unified communications	Mark Minion	SDT	On Hold												
	End user environment	Mark Minion	LB	Active												
	Follow me print	Mark Minion	SDT	Complete												
	End user device	Mark Minion	LB	Active												
Corporate systems	Enterprise Resource Planning	Simon Hewings	SDT	Active												
	Information management	Adrianna Partridge	LB	Scheduled												
	Business intelligence	Harry Barrington- Mountford	LB	On Hold												
	Spatial data management	Mark Minion	LB	Active												
Customer Systems	Web sites	Mark Minion	AR	Active												
	Mobile apps	Mark Minion	LB	On hold												
	Customer relationship mgt	Mark Minion	LB	Active												
	Bookings	James Carpenter	LB	On hold												
	Consultations	Mark Minion	SW	On Hold												
	Community grants	Harry Barrington- Mountford	sw	Active												
	Call centre	Mark Minion	SDT	Active												
	Lottery	James Carpenter	SDT	Complete												
Place and People systems	Regulation	Paul Fielding/Patrick Arran	ТВС	On Hold												
	Revenues	Simon Hewings	PH	Complete												
	Democracy	Patrick Arran	SC	Complete												
	Economy	James Carpenter	MS	Active												
	Place management	Suzanne Malcolm	LB	Active												
Totals:																